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ESTIMATE RUN 07/07/2006

ESTIMATE SUMMARY 14:09:12

CONTID: C15428         ESTIMATE NO: 0003 PROG 2005

PCN: 15428-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52: Prospect Valley - West PERCENT TIME:

PROJECT NO: STA 052A-024                  

SH 52: Prospect Valley - West

NAME OF ROAD: 052A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 03/08/2006

1707 COLE BOULEVARD SUITE 100 DATE LET 01/26/2006 DATE WORK BEGAN

 DATE AWARDED 02/06/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/03/2006 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 03/08/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,606,508.90 PARTICIPATING $ $ 1,128,358.13

AWARD PROJECT AMT: 2,467,100.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -26,650.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.08

TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS60

60.81%

1,021,566.76

1,128,358.13

1,128,358.13

1,101,708.10

$

$

$

$

1,584,942.14

0.00

1,584,942.14

0.00

1,584,942.14

-37,006.50

0.00

1,547,935.64

0.00

AMOUNT DUE 1,547,935.64 1,101,708.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,101,708.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

41.0
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PCN: 15428-BID    ESTIMATE RUN 07/07/2006

PROJECT: STA 052A-024                  ESTIMATE NO: 0003 14:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 14,678.000 0.000

SY  14,660.000 26,388.00

1.80000 14,660.000 26,388.00

202-00240  
 

0010 REMOVAL OF RAILROAD TRACK 34.000 34.000

LF  0.000 0.00

82.00000 34.000 2,788.00

202-00610  
 

0015 *REMOVAL OF GROUND SIGN 10.000 5.000

EACH 0.000 0.00

55.13000 5.000 275.65

202-00810  
 

0020 *REMOVAL OF ROAD CLOSURE GATE 1.000 1.000

EACH 0.000 0.00

135.45000 1.000 135.45

202-01030  
 

0025 CLEAN CULVERT 3.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-04002  
 

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,466.000 2,170.000

CY  0.000 0.00

8.50000 2,170.000 18,445.00

203-00060  
 

0035 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

4.75000 0.000 0.00

203-00100  
 

0040 BLADING 50.000 32.500

HOUR 2.000 170.00

85.00000 34.500 2,932.50

203-01500  
 

0045 *EROSION BALES (WEED FREE) 27.000 0.000

EACH 8.000 148.00

18.50000 8.000 148.00

208-00011  
 

0050 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00070  
 

0055 EROSION CONTROL SUPERVISOR 1.000 0.150

L S 0.450 2,250.00

5,000.00000 0.600 3,000.00

208-00200  
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PCN: 15428-BID    ESTIMATE RUN 07/07/2006

PROJECT: STA 052A-024                  ESTIMATE NO: 0003 14:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0056 EROSION LOG MCR NO. 1,  LINE 1, SCO 5 50.000 0.000

LF  45.000 405.00

9.00000 45.000 405.00

208-00005  
 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 17.000 0.000

EACH 0.000 0.00

135.50000 0.000 0.00

210-00011  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 2) 6.000 0.000

EACH 0.000 0.00

177.50000 0.000 0.00

210-00012  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000

EACH 0.000 0.00

317.10000 0.000 0.00

210-00013  
 

0075 *RESET GROUND SIGN 38.000 0.000

EACH 0.000 0.00

110.25000 0.000 0.00

210-00810  
 

0080 *RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

110.25000 0.000 0.00

210-00815  
 

0085 *SEEDING (NATIVE) 3.000 0.000

ACRE 0.000 0.00

2,055.00000 0.000 0.00

212-00006  
 

0090 *MULCHING (WEED FREE HAY) 3.000 0.000

ACRE 0.000 0.00

665.00000 0.000 0.00

213-00002  
 

0095 *MULCH TACKIFIER 600.000 0.000

LB  0.000 0.00

2.35000 0.000 0.00

213-00061  
 

0096 SOIL BINDER MCR NO. 1, LINE 2, SCO 5 2.200 0.000

ACRE 2.200 1,155.00

525.00000 2.200 1,155.00

213-00100  
 

0100 AGGREGATE BASE COURSE (CLASS 6) 1,000.000 982.000

CY  0.000 0.00

16.00000 982.000 15,712.00

304-06007  
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PCN: 15428-BID    ESTIMATE RUN 07/07/2006

PROJECT: STA 052A-024                  ESTIMATE NO: 0003 14:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,200.000 0.000

CY  0.000 0.00

4.00000 0.000 0.00

304-06008  
 

0110 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP
TO 12 

68,685.000 62,888.000

SY  5,797.000 13,333.10

2.30000 68,685.000 157,975.50

310-00611  
 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 166.480 32.820

TON 133.660 11,361.10

85.00000 166.480 14,150.80

403-00720  
 

0120 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 23,139.000 389.030

TON 21,375.760 863,153.19

40.38000 21,764.790 878,862.22

403-33721  
 

0121 ADDED ITEM (DOLLAR)/ PRICE REDUCTION OVERWEIGHT TRUCK -280.000 -20.000

DOL -260.000 -260.00

1.00000 -280.000 -280.00

900-00006  
 

0125 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 13,548.000 0.000

TON 0.000 0.00

44.10000 0.000 0.00

403-33751  
 

0130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00130  
 

0135 36 INCH REINFORCED CONCRETE PIPE 32.000 32.000

LF  0.000 0.00

187.00000 32.000 5,984.00

603-01360  
 

0136 54 INCH REINFORCED CONCRETE PIPE 56.000 56.000

LF  0.000 0.00

430.00000 56.000 24,080.00

603-01540  
 

0140 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,025.00000 2.000 2,050.00

603-05036  
 

0145 18 INCH CORRUGATED STEEL PIPE 55.000 55.000

LF  0.000 0.00

72.00000 55.000 3,960.00

603-10180  
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PCN: 15428-BID    ESTIMATE RUN 07/07/2006

PROJECT: STA 052A-024                  ESTIMATE NO: 0003 14:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 24 INCH CORRUGATED STEEL PIPE 50.000 50.000

LF  0.000 0.00

125.00000 50.000 6,250.00

603-10240  
 

0155 60 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000 0.000

LF  0.000 0.00

135.00000 0.000 0.00

603-15060  
 

0156 18 INCH STEEL END SECTION 3.000 3.000

EACH 0.000 0.00

750.00000 3.000 2,250.00

603-30018  
 

0157 24 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

750.00000 4.000 3,000.00

603-30024  
 

0160 *ROAD CLOSURE GATE 1.000 0.000

EACH 0.000 0.00

10,600.00000 0.000 0.00

607-60620  
 

0165 *DELINEATOR (FLEXIBLE) (TYPE I) 104.000 0.000

EACH 0.000 0.00

34.20000 0.000 0.00

612-00041  
 

0170 *DELINEATOR (FLEXIBLE) (TYPE II) 18.000 0.000

EACH 0.000 0.00

35.20000 0.000 0.00

612-00042  
 

0175 *DELINEATOR (FLEXIBLE) (TYPE III) 24.000 0.000

EACH 0.000 0.00

36.20000 0.000 0.00

612-00043  
 

0180 *2 INCH ELECTRICAL CONDUIT 30.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

613-00200  
 

0185 *SIGN PANEL (CLASS I) 12.500 0.000

SF  0.000 0.00

14.60000 0.000 0.00

614-00011  
 

0190 *SIGN PANEL (CLASS II) 98.000 0.000

SF  0.000 0.00

20.80000 0.000 0.00

614-00012  
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PCN: 15428-BID    ESTIMATE RUN 07/07/2006

PROJECT: STA 052A-024                  ESTIMATE NO: 0003 14:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 248.000 0.000

LF  0.000 0.00

9.45000 0.000 0.00

614-01512  
 

0200 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 2.000 0.000

EACH 2.000 79.80

39.90000 2.000 79.80

614-01522  
 

0205 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 344.000 0.000

LF  0.000 0.00

21.20000 0.000 0.00

614-01585  
 

0210 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

8.000 0.000

EACH 4.000 158.00

39.50000 4.000 158.00

614-01588  
 

0215 *LOOP DETECTOR WIRE 280.000 0.000

LF  0.000 0.00

3.90000 0.000 0.00

614-72875  
 

0220 *PIEZO ELECTRIC TUBE, CLASS 2 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

614-73005  
 

0225 *FLASHING BEACON (SOLAR POWERED) 1.000 0.000

EACH 0.000 0.00

3,450.00000 0.000 0.00

614-80001  
 

0230 *CONSTRUCTION SURVEYING 1.000 0.470

L S 0.430 20,543.25

47,775.00000 0.900 42,997.50

625-00000  
 

0235 MOBILIZATION 1.000 0.464

L S 0.464 111,368.23

240,017.73000 0.928 222,736.45

626-00000  
 

0240 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

2,500.00000 0.400 1,000.00

626-01000  
 

0245 *EPOXY PAVEMENT MARKING 326.000 0.000

GAL 0.000 0.00

99.75000 0.000 0.00

627-00005  
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PCN: 15428-BID    ESTIMATE RUN 07/07/2006

PROJECT: STA 052A-024                  ESTIMATE NO: 0003 14:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *PAVEMENT MARKING PAINT (WATERBORNE) 1,353.000 6.500

GAL 556.500 20,423.55

36.70000 563.000 20,662.10

627-00011  
 

0255 *24 INCH PAVEMENT MARKING TAPE (REMOVABLE) 97.000 0.000

LF  0.000 0.00

15.75000 0.000 0.00

627-00029  
 

0260 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

107.000 0.000

SF  0.000 0.00

14.70000 0.000 0.00

627-30405  
 

0265 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

97.000 0.000

SF  0.000 0.00

11.40000 0.000 0.00

627-30410  
 

0270 *SURVEY MONUMENT (TYPE 3A) 13.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

629-01031  
 

0275 *FLAGGING 5,000.000 1,456.500

HOUR 2,098.000 43,009.00

20.50000 3,554.500 72,867.25

630-00000  
 

0280 *TRAFFIC CONTROL INSPECTION 30.000 7.000

DAY 12.000 1,260.00

105.00000 19.000 1,995.00

630-00007  
 

0285 *TRAFFIC CONTROL MANAGEMENT 60.000 18.000

DAY 23.000 12,075.00

525.00000 41.000 21,525.00

630-00012  
 

0290 *FLASHING BEACON (PORTABLE) 3.000 1.500

EACH 0.000 0.00

525.00000 1.500 787.50

630-80001  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 7.000

EACH -3.000 -126.00

42.00000 4.000 168.00

630-80341  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 42.500

EACH 5.000 210.00

42.00000 47.500 1,995.00

630-80342  
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PCN: 15428-BID    ESTIMATE RUN 07/07/2006

PROJECT: STA 052A-024                  ESTIMATE NO: 0003 14:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 6.000

EACH 3.000 126.00

42.00000 9.000 378.00

630-80343  
 

0310 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 132.000 65.500

SF  0.000 0.00

18.90000 65.500 1,237.95

630-80344  
 

0315 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

3,150.00000 1.500 4,725.00

630-80355  
 

0320 *DRUM CHANNELIZING DEVICE 50.000 25.000

EACH 0.000 0.00

42.00000 25.000 1,050.00

630-80360  
 

0325 *TRAFFIC CONE 300.000 78.000

EACH 72.000 831.60

11.55000 150.000 1,732.50

630-80380  
 

0330 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0335 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0340 F/A FUEL COST ADJUSTMENT 10,000.000 123.640

F A 296.310 296.31

1.00000 419.950 419.95

700-70016  
 

0345 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0350 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0355 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PROJECT: STA 052A-024                  ESTIMATE NO: 0003 14:09:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 F/A OBTAIN POWER FROM UNITED POWER 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0365 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,128,358.13 1,566,182.12CURRENT AMT 2,586,748.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00002  
 

0375 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00012  
 

0380 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

880.00000 2.000 1,760.00

620-00020  
 

0385 F/A PHONE SERVICE LONG DISTANCE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 18,760.00CURRENT AMT 19,760.00 $$

PROJECT TOTAL 1,128,358.13 $ 1,584,942.12CURRENT AMT 2,606,508.90 $$


